

**TOWNSHIP OF WILLINGBORO
RESOLUTION 2022 – 118**

**RESOLUTION APPROVING CHANGE ORDER #1 / CONTRACT INCREASE FOR
WILLINGBORO TOWN CENTER AMPHITHEATER PROJECT**

WHEREAS Willingboro Township entered a contract with Command Co., Inc. for the Willingboro Town Center Amphitheater project; and,

WHEREAS there have been increases and additional costs associated with the change to the Bollard Foundations and Light Bollard Model; and,

WHEREAS these changes will increase the contract price of \$467,527.00 by \$31,611.02 to a revised contract price of \$499,138.02; and,

WHEREAS there has been no change in the contracted time for completion of 45-days after the construction starts; however, there has been a delay in procuring materials resulting in a 29-day time extension, with a new proposed completion date of November 17, 2021; and,

WHEREAS N.J.A.C.5: 30-11.3c requires that changes in payment for activities within the scope of activities of the contract shall be effectuated by a written change order authorized by the Governing Body; and,

WHEREAS, Eusebia Diggs, Chief Financial Officer for Willingboro Township, has certified that free and unencumbered funds in the amount of \$31,611.02 are available for this purpose in accordance with N.J.A.C. 5:34-5.1 et seq. as is indicated by the attached certification for the availability of 2022 funds for this contract.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of Willingboro Township, in the County of Burlington, State of New Jersey, that Change Order #1 for the Willingboro Town Center Amphitheater Project is approved.

Adopted on August 2, 2022

Councilmember	Motion	2 nd	Yea	Nay	Recuse	Abstain	Absent
Councilman Anderson			X				
Councilwoman Perrone		X	X				
Councilwoman Worthy	X		X				
Deputy Mayor Whitfield			X				
Mayor McIntosh			X				

Kaya T. McIntosh
Kaya T. McIntosh, Mayor

Attest:
Brenda Bligen
Brenda Bligen, MBA
Acting Township Clerk