

RESOLUTION NO. 2010 – 65
A RESOLUTION AUTHORIZING CHANGE ORDERS FOR
RENOVATION TO PHASE II OF THE MUNICIPAL COMPLEX

Whereas, Willingboro Township Council, By Resolution No. 2009 – 105 awarded a contract to Ray Angelini, Inc., 105 Barnesboro-Blackwood Road, Sewell, New Jersey 08080 for Phase II Renovation of the Municipal Complex in the amount of \$1,150,750.00; and

Whereas, Mr. Duane Wallace, Director of Inspections has submitted the attached Change Orders 1, 2 and 3 (memo received May 3, 2010) in the amounts of (1) **\$53,093.82**, (2) **for \$49,047.16** and (3) **for \$28,371.08** for a total of **\$130,512.08** increasing the contract from **\$1,150,750.** to **\$1,281,262.08** and


Whereas, the rules of the Local Finance Board require such change order to be approved by prior resolution of the Township Council; and.


Whereas, funds are available for this purpose as indicated by the attached Treasurer's Certification.

Now, Therefore, Be It Resolved by the Township Council of the Township of Willingboro, assembled in public session this 11th day of May, 2010 as follows:

Change Orders #1, 2 and 3 for a total increase amount of \$130,512.08 are approved.

Copies of this resolution shall be forwarded to the Finance Director, Inspections Department and Auditor for their information and attention..


 Eddie Campbell, Jr.
 Mayor

Attest:

 Marie Annese, RMC
 Township Clerk

Recorded Vote	Yes	No	Abstain	Absent
Councilman Anderson	✓			
Councilman Ayer	✓			
Councilman Gordon				✓
Dep. Mayor Jennings	✓			
Mayor Campbell	✓			